Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

PKOD, 8-4

STATUS OF PROJECTS
Geography Division

2 June 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1642	MR-55	31 Mar 58	July 58	In progress.
60.1657	MR-56	2 June 58	September 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Far East Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia Suiyuan, Chahar Shensi CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
61.1212	Geo. of Sinkiang CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	III* 1958	Little progress made because of other assignments to analyst. Map 13770.
61.1273	Geog. of Tibet CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
61.1345	E and E Thailand CIA/RR-GX	25X1A9a [redacted]	AFCIN	23 May 55	Open	ADTIC research. In abeyance.
61.1357	N. Korea Target Study Ch'ongjin CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	III 1958	Research 2/3 complete. Inactive during May.
61.1380	Reg. Anal. NE Thailand CIA/RR-G	25X1A9a [redacted]	Self-initiated	19 Oct 55	III 1958	To be ready for final review in Branch in June.
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	25X1A9a [redacted]	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
61.1448 thru 61.1459	No. Korea Target Studies CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Delayed: 1448 Pyongyong; 1449 Hamhung; 1450 Hungham; 1451 Wonsan; 1452 Sinanju; 1453 Sinuiju; 1454 Antung; 1455 Kangge; 1456 Chinnamo; 1457 Haeju; 1458 Kaesong; 1459 Sariwon.

*Quarter of calendar year.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Far East Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1462	E and E Burma CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 Jul 56	Open	ADFIC research. In abeyance.
60.1570	NIS 101 W. Pac. Is. Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C October 1958.
61.1613 25X1A2gR	[redacted] CIA/RR-GR (UW Area: Indonesia)	25X1A9a [redacted]	DD/P, Army, Navy, AF	26 Dec 57	June 58	
60.1617	NIS 41B So. Korea Sec. 19 Ch. I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 August 58.
60.1618	NIS 41A No. Korea Sec. 19 Ch. I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 October 58.
61.1651	Prov. Adm. Atlas of Mainland China CIA/RR-GR	25X1A9a [redacted]	Self-initiated	12 Apr 58	Open	In progress.
61.1653	Possible Guided-Missile Ranges in Com. China CIA/RR-GR	25X1A9a [redacted]	NSA	28 Apr 58	July 58	
61.1658 25X1A2g	[redacted] CIA/RR-GR (UW Area: W.Pakistan & Kashmir)	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	July 58	
61.1659	[redacted] CIA/RR-GR (UW Area: Burma)	25X1A2g [redacted] 25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	Aug 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Far East Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1660	[redacted]	25X1A9a	DD/P, Army, Navy, AF	2 June 58	July 58	
25X1A2g	CIA/RR-GR					
	25X1A2g (UW Area: Thailand)					
61.1661	[redacted]	25X1A9a	DD/P, Army, Navy, AF	2 June 58	Aug 58	
	CIA/RR-GR					
	25X1A2g (UW Area: Cambodia)					
61.1662	[redacted]	25X1A9a	DD/P, Army, Navy, AF	2 June 58	Sep 58	
	CIA/RR-GR					
	(UW Area: South Vietnam)					

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Near East-Africa Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1374	North [redacted] Afghanistan CIA/RR-G-21	25X1A9a	Self-initiated	7 Oct 55	June 58	To Reprod. 16 April. Proof copy approved 27 May.
62.1391	E and E [redacted] Afghanistan CIA/RR-GR	25X1A9a	AFCIN	12 Dec 55	Open	ADITC research. Two sections completed in May.
62.1409	E and E [redacted] Iran CIA/RR-GR	25X1A9a	AFCIN	9 Sep 56	Open	ADITC research. In abeyance.
62.1444	E and E [redacted] Iraq CIA/RR-GR	25X1A9a	AFCIN	22 Jun 56	Open	ADITC research. In progress in Branch.
60.1565	NIS 55 [redacted] Ethiopia, Eritrea, the Somalilands Ch. IX	25X1A9a		15 Jul 57		Contribution due GG/C April 58. GG/N contribution to be finished early June.
60.1571	NIS 30[M] [redacted] Iraq Ch. IX	25X1A9a		15 Jul 57		Contribution due GG/C November 58.
62.1607	Soviet GG/N Penetration of the M.E. CIA/RR-GM		Self-Staff initiated	29 Nov 57	Open	Delayed.
62.1644	[redacted] CIA/RR-GR (UW Area: Israel	25X1A9a 25X1A2g	DD/P, Army, Navy, AF	8 Apr 58	June 58	To Editing 28 May.
62.1645	[redacted] CIA/RR-GR (UW Area: Lebanon)	25X1A2g 25X1A9a	DD/P, Army, Navy, AF	8 Apr 58	June 58	Draft has been completed for review in the Branch.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Near East-Africa Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1646	[redacted] 25X1A2g	[redacted] 25X1A9a	DD/P, Army, Navy, AF	8 Apr 58	June 58	
	CIA/RR-GR		(UW Area: Egypt)			
62.1663	[redacted] 25X1A2g	[redacted] 25X1A9a	DD/P, Army, Navy, AF	2 June 58	Open	
	CIA/RR-GR		(UW Area: Arabian Peninsula)			

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Europe Branch - 2 June 1953

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	25X1A9a [redacted]	RQM/OIS Case K-11443 (Nov 53)	Nov 53	Open	Annotation to Map 13852 submitted to field for comment to update our 1954 research.
63.1316	City Plan Bucharest G/S	25X1A9a [redacted]	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GC. In progress.
63.1322	E and E Czechoslovakia CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	Work not started.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	III 1958	Text in progress. Map published.
60.1361	Intel. Research Antarctica	25X1A9a [redacted]	Self-initiated	20 Jul 55		
65.1433	E and E Switzerland CIA/RR-GR	25X1A9a [redacted]	AFCIN	16 May 56	Open	Rough draft of sec. on terrain completed some time ago, but further work delayed.
60.1439	[redacted]	25X1A2g				
63.1524	E and E Yugoslavia CIA/RR-GR	25X1A9a [redacted]	AFCIN	5 Apr 57	Open	In abeyance. Work suspended.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Europe Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1564	NIS 25C Cyprus Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C Mar 58. In progress.
60.1569	25X6A9a [redacted] 25X1A9a Ch. IX			15 Jul 57		Contribution due GG/C September 58.
63.1572	Border Study: Austria-Hungary CIA/RR-GR	25X1A9a [redacted]	ONI	19 Jul 57	June 1958	Draft of text completed. Map to D/GC 27 May, due 15 June.
63.1573	Border Study: Hungary-Yugoslavia CIA/RR-GR	25X1A9a [redacted]	ONI	19 Jul 57	June 1958	To Editing 29 May. Map to go to D/GC early June.
63.1574	[redacted] CIA/RR-GR (UW Area: Austria)	25X1A2g 25X1A9a [redacted]	DD/P, Army, Navy, AF	10 Jul 57	June 1958	Draft being revised following Branch Chief review.
60.1616	NIS 24 Greece Sec. 19, Ch. I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 Jul 58.
60.1619	NIS 2 Ireland Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Jan 59.
60.1621	25X6A [redacted] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Feb 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Europe Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1622	NIS 13A E. Ger. Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Mar 59.
60.1623	25X6A [redacted] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Apr 59.
63.1630	E. Ger. Population GM	25X1A9a [redacted]	Self-initiated	6 Feb 58	June 58	Reviewed by Branch Chief and returned to analyst for slight revision.
63.1647	25X1A9a [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1648	25X1A2g (UW Area: Yugoslavia) 25X1A9a [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1649	25X1A2g (UW Area: Albania) 25X1A9a [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1650	25X1A2g (UW Area: Finland) 25X1A9a [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1654	RR of Poland CIA/RR-G	25X1A9a [redacted]	Self-initiated	6 May 58	Open	In progress.

(UW Area: Greece)

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022	25X1X4 [redacted]	GG/S Staff	St/I/RR	Reactivated		Requirements submitted: Dnepropetrovsk, Stalino, Zhdanov, Taganrog, Rostov, Novocherkassk, Novorossiysk, Kutaisi, Dzhaudzhikau, and Melitopol, and rail journey Odessa-Bakhmach.
64.1419	Current 25X1A9a [redacted] USSR RR Map and Brief Report CIA/RR-GR		St/TR/RR	16 Apr 56	June 58	First draft of text in final stages of completion and map (25888-3 sheets) in drafting.
64.1437 Amended	Atlas 25X1A9a [redacted] of Sov. Terr.-Adm. Divisions		Self-initiated	Amended 25 Mar 58	Sep 58	Part II Atlas to GR-155. First group of maps sent to Reproduction.
64.1487	Noril'sk 25X1A9a [redacted] Urban Study CIA/RR-GR		Self-initiated	10 Dec 56	July 58	The ms has been reviewed by Ch/G and his suggestions are being incorporated.
64.1529	Corn cultiv 25X1A9a [redacted] in USSR CIA/RR-GR		M/Ag/RR	25 Apr 57	June 58	Study to editing 20 May. Compilation of maps (26601-10) completed.
64.1543	25X1A9a [redacted] 25X1A2g CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	July 58	In progress.
	(UW Area: Central European USSR)					
64.1544	25X1A2g 25X1A9a [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Aug 58	
	(UW Area: W. USSR)					
64.1545	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	
	(UW Area: No. European USSR)					
64.1546	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	
	(UW Area: E. European USSR)					

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

USSR Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1547	[redacted] CIA/RR-GR (UW Area: Lower Volga-Don)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	
64.1549	[redacted] CIA/RR-GR (UW Area: Central Asia)	25X1A2g 25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	
64.1552	[redacted] CIA/RR-GR (UW Area: Karelia-Kola)	25X1A2g 25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	July 58	In progress.
64.1553	[redacted] CIA/RR-GR (UW Area: Sakhalin)	25X1A2g [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	
64.1554	[redacted] CIA/RR-GR (UW Area: Kamchatka-Kuril)	25X1A2g [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	
64.1555	[redacted] CIA/RR-GR (UW Area: Kolyma-Okhotsk)	25X1A2g 25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	July 58	In progress.
64.1578	Soviet Arctic	25X1A9a [redacted] 25X1A9a	Self-initiated	12 Aug 57	Continuing	
64.1629	The Soviet Arctic G-15 Rev.	[redacted]	Self-initiated	5 Feb 58		In progress.
64.1636	Geog. Briefs of Ec. Regions GR-70 Rev.	GG/S Staff	Self-initiated	10 Mar 58	Open	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

USSR Branch - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1664	Geological references for 4 USSR areas G/S	25X1A9a [redacted]	D/GP/RR	2 June 58	June 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

NIS Coordination Staff - 2 June 1958
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1482	NIS 77 Panama	25X1A9a [redacted]	22 Oct 56	Sep 57	Mar 58	All contributions received. Will go to OBI in June.
60.1483	NIS 34 Afghanistan	25X1A9a [redacted]	22 Oct 56	Nov 57	Apr 58	All contributions received. Will go to OBI in June.
60.1484	25X6A [redacted]	25X1A9a [redacted]	22 Oct 56	Jan 58	June 58	Contributions received: All except 2 ACIC graphics.
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	Contributions received: All except CIA and HO-Oceanography.
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	Contributions received: AWS, USASIA, AMS-MGB, and ACIC text.
60.1566	NIS 2 Ireland		15 Jul 57	May 58	Nov 58	Contributions received: AWS, USASIA, and CIA.
60.1567	NIS 102 S.W. Pac. Is.		15 Jul 57	June 58	Jan 59	Contributions received: AWS, CIA, AMS-MGB, and USASIA.
60.1568	25X6A0200050007-7 [redacted]		15 Jul 57	Aug 58	Feb 59	
60.1569	25X6A [redacted]		15 Jul 57	Sep 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30[M] Iraq		15 Jul 57	Nov 58	Jun 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

S-E-C-R-E-T
Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

NIS Coordination Staff - 2 June 1958
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1516	25X6A [redacted]	25X1A9a [redacted]	25 Feb 57	15 May 58	Jun 58	Contributions received: All except HO-Oceanography
60.1616	NIS 24 Greece		3 Jan 58	15 Jul 58	Aug 58	
60.1617	NIS 41B So. Korea		3 Jan 58	15 Aug 58	Sep 58	
60.1618	NIS 41A No. Korea		3 Jan 58	15 Oct 58	Nov 58	
60.1619	NIS 2 Ireland		3 Jan 58	15 Dec 57	Jan 59	
60.1620	NIS 20 Albania		3 Jan 58	15 Jan 59	Feb 59	
60.1621	25X6A [redacted]		3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany		3 Jan 58	16 Mar 59	Apr 59	
60.1623	25X6A [redacted]		3 Jan 58	15 Apr 59	May 59	

S-E-C-R-E-T
Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Special Research Staff - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	25X1A5a1 [redacted] Contract					ER-6, 12, 13, and 14 yet to be published.
69.1189	Manual: Geod. Photogra., Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFCIN and DD/P have interest in its completion. Delayed.
69.1279	Satellite 25X1A9a [redacted] Geodetic Activ. since Sofia Conf.		Self-initiated	Nov 54		Delayed.
66.1314	Lt. Am. 25X1A9a [redacted] Boundary Problems		AMS	10 Feb 55	Continuing	
69.1321	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55	Open	Consultant is reviewing.
60.1361	Antarctica 25X1A9a [redacted]		Self-initiated	Jul 55	Continuing	
60.1362	IGY 25X1A9a [redacted]		Self-initiated	Jul 55	Continuing to 1959.	
60.1568	25X6A [redacted] Ch. IX			15 Jul 57		Contribution due GG/C August 58.
69.1577	Accuracy, 25X1A9a [redacted] target positioning inside USSR G/E		Navy	5 Aug 57	Open	Staff chief is reviewing draft.
69.1604	Revision 25X1A9a [redacted] of CIA/RR-GR-166					Probable US/USSR Geodetic Accuracies Bet. ICBM Launch Sites and T rgets.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7

Thomas - 2 June 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1596	Civil Divisions of Africa CIA/RR-GR-182	25X1A9a [redacted]	Pearcy, State	18 Oct 57	June 58	To Reproduction 20 May. However, work held up pending decision re format.
60.1597	Ditto Europe CIA/RR-GR-183				III 58	Is being prepared for final typing.
60.1598	Ditto Oceania CIA/RR-GR-184				III 58	Returned to analyst for review after editing.
60.1599	Ditto W. Hemisphere CIA/RR-GR-185				III 58	To Editing 18 April 58.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050007-7